





One Pace Plaza East FISP work continues at the podium this week. Pipe scaffolding on the East side of the courtyard was removed. Sidewalk sheds on the east, south, and north sides of the courtyard have been removed. FISP contractor continues the façade repairs in the podium and will continue the tower scope in spring 2025.